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ICS 204-EPA 
DIVISION ASSIGNMENT LIST 

1.  Branch 

 

2.  Division/Group 

OPS ERRS 

3.  Incident Name 

Turkey Brook Oil Site 
 

4.  Operational Period 
11/14/14 – 11/26/14 

5. Operations Personnel 

Operations Chief John Kiley  (GES)/ Mike Quinlan Division/Group Supervisor  

Branch Director  START  

6. Resources Assigned 

Strike Team/Task Force/  
Resource Designator 

Leader 
Contact Info. # # of 

Persons 
Reporting 

Info/Notes/Remarks 
204a Attached

      

Operations John Kiley  (CB & I) 401 3   

   0   

      

7.  Work Assignments      GES LLC Contract EP-W-08-062   Task Order #  0036 
 

On-Site Tasks ERRS 

Week of 11/17/14 

- mobilize personnel and equipment (Sections 10 and 11) to the site  
- measure oil and water in existing extraction wells 
- remove  floating oil; 
- store recovered oil in drums 
- reset and replace floating boom in Turkey Brook as necessary 
- excavate a collection trench in the area where the two recovery wells are located.  (These wells will be 

disassembled.) 
- place two 8” slotted pipes into the trench to function as recovery wells. 
- backfill the trench with gravel 
- install a belt skimmer in each recovery well 
- construct/place a weather protection structure over the recovery wells to prevent freezing in the winter. 
- Arrange for T&D of oil impacted soils  

Week of 11/24/14 

 -mobilize to the site to complete construction activities and verify the operation of the belt skimmers 
 See off site tasks 

Off Site Tasks 
- Purchaser belt skimmers 
- Prepare 1900-55s  
- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this 

Daily Work Order 
- order additional oil boom as necessary to replace expended materials 
- arrange for transportation and disposal of oil/water in drums staged at the site 

Planned work- 

- installation of the collection trench week of 11/17//14 should enhance oil collection by the installation of larger diameter collection wells 
and belt skimmers to replace current passive bailer system.  

- Replace boom as necessary under direction from OSC 
- Personnel will continue to monitor  and  collect oil from the recovery wells under future daily work orders 
- Transportation and disposal of staged drums of oil and water 

 

PENDING WORK AWAITING COMPLETION 

- None at this time 
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9. Communications (radio and/or phone contact numbers needed for this assignment)- 
 
Cell Phone #s  
Ted Bazenas                    617-312-4710 

              
Prepared by  

Ted Bazenas 

Approved by  

Ted Bazenas 

Date 

11/17/14 

Time 

 

 
10.                  AUTHORIZED PERSONNEL 

# Personnel Type NTE Hours  # Personnel Type NTE Hours 
1 Response Manager(s) 40  0 Chemical Technician Day  
1 PA 10  1 T&D Coordinator  
0 Foreman    Project Engineer 0 
1 Equipment Operator(s) 40 hours 

each 
  Other Contract Personnel  

1 Laborer(s) 40 hours 
each 

 0 Safety Officer  

       
       

 

*as needed  

 
  

11.              AUTHORIZED EQUIPMENT  

# Equipment Type # Equipment Type #  Equipment Type 
 Office Trailer(s)  Water Cooler(s) * Steel drums 
 Crew/Supply Trailer(s)  Computer(s)   
 Decon Trailer(s)  Hand Held Radios   
 Storage Trailer (s)  Passenger Truck   
 Box Truck  POV(s)   
1 Excavator(s)  Copier/Fax Machine(s)   
1 Front End Loader(s)  Telephone/fax/internet lines   
 Track skid steer/ trailer 2 Pick up truck   
 Personal Air Pumps  Dumpbody    
 Hazcat Trailer * Sorbent boom   

AUTHORIZED SUBCONTRACTORS ON-SITE 
   
TMC   
   

AUTHORIZED SUBCONTRACTORS OFF-SITE 
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U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by 
the OSC in performance of the above referenced delivery order. 
 
 
 
 
 
On-Scene Coordinator __________________________Date _______________ 
 
Acknowledgement of receipt of Daily Work Order.  
 
 
 
 
GES  Response Manager ________________________Date _______________ 
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Amendments:  
 
 
 
 
 
 
 
 
On-Scene Coordinator __________________________Date _______________ 

 
 
 
 
GES  Response Manager ________________________Date _______________ 


